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Activity Period:  March 25, 2012 through March 31, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas I, L, M, and N are being excavated to between five and 

eight feet bgs to allow for installation of bracing wall for the 
sheetpile wall. Area R is being excavated to the south. 

 Areas O, P, Q, and R are being backfilled with crushed 
limestone. 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal. 

 NRT conducted air monitoring activities for PM10 through the 
use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site.   

 Utilized GPS to locate pertinent items and features. 
 Wastewater pumped from Areas Q and R is being treated on-

site and discharged into the City of Chicago sewer located in 
the southwest extent of the Site.  

 Completed the northern portion sheet pile stabilization wall 
parallel to sheetpile wall.  

 Amendment area was reduced by 60 feet from the west to 
allow for installation of new haul road. 
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Sampling Activities Performed: 
 

NRT conducted the following sampling activities:   
 DustTraks collected particulate data each day and data has 

been downloaded for analysis. 
 Three SUMMA canisters were deployed on March 28, 2012 

and sent to TestAmerica Laboratory for analysis for BTEX 
and Naphthalene. 

 Two excavation base samples (EB-015 and EB-016) were 
collected on Marh 30, 2012 from Area R. Parameters 
analyzed for included TPH GRO, TPH DRO, PVOCs, site-
specific PAHs, site-specific phenols, cyanide, and site-
specific metals. 

 
 

Task Environmental Activities 
NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan, Kyle J. Bareither 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PIDs 

Field Photos: See attached sheets. 
 
Water is being pumped from the excavation and sent through the Water Treatment System and discharged into 
the City of Chicago sewer for discharge into to the MWRD system.   
 
Work planned for the coming week, April 1, 2012 through April 7, 2012, is as follows: 
 

 Excavate Areas A, B, and R, and conduct appropriate post-excavation soil sampling.    Soil samples will 
be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-specific metals, site-specific 
phenols, and cyanide. 

 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 
days of the 12-hour sampling will be determined to coincide with excavation activities. 

 Receive and review post-excavation confirmation and air sampling from TestAmerica 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
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Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 
 

 
 
 

 

Photo 1:  Beginning of excavation of 
material located south of Area R. 
 
Direction: Facing northwest. 
 
Photo Date: 3/26/2012 
 
Photo Taken By: RJH 

Photo 2:  Reduction of the Amendment 
Area Pad for a haul road. 
 
Direction: Facing west. 
 
Photo Date: 3/26/2012 
 
Photo Taken By: RJH 

Photo 3:  Excavation of the area south of 
Area R. 
 
Direction: Facing west. 
 
Photo Date: 3/27/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

 
 
 

 

Photo 4:  Sheet pile wall installation. 
 
Direction: Facing northwest. 
 
Photo Date: 3/28/2012 
 
Photo Taken By: RJH 

Photo 5:  View of a truck being loaded for 
transport to landfill. 
 
Direction: Facing north. 
 
Photo Date: 3/29/2012 
 
Photo Taken By: RJH 

Photo 6:  Truck loading near the truck 
scale. 
 
Direction: Facing east. 
 
Photo Date: 3/29/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 3/25/12 to 3/31/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 Helm Electrical Services 
 Great Lakes Soil 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve 

Jiskra) 
 Tom Smith (USEPA) 
 

Integrys Peoples Gas Personnel Onsite 
 None 
 
 

Miscellaneous Visitors 
 Tommy Sidney (ComEd) 
 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Managed site activities with Tecnica Environmental, Thatcher, and Helm Electric Services on site; 
 Escorted USEPA personnel on site visits; 
 Issued trucking tracking forms for all excavated soils from Areas L, M, N, and south of  R; 
 Tracked 214 loads for Biopile soils disposal at Laraway Landfill; 
 Received no loads of wood chips for odor control and moisture containment; 
 Received  231 loads of CA-6 and 1 load of RR-2 for backfill areas O, Q, P, and R and building new 

haul road South and West of amendment pad; 
 Pumped and discharged 236,308 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management; 

and 
 Monitored site conditions for traffic, dust, odor, and overall safety. 
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TECNICA ENVIRONMENTAL SERVICES 
 Loaded out soils from Areas L, M, N and South of R;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from Area L, M, and N; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted Thatcher in placing struts in north half of site;  
 Finished backfill areas O, Q, P, and R;  
 Finished building new haul road south and west of Amendment Area; and 
 Pumped water from areas Q and R. 
 
THATCHER FOUNDATIONS 
 Completed bracing installation in north section of west property line sheeting Earth Retention System 

(ERS). 
 
HELM ELECTRICAL SERVICES 
 Performed routine weekly maintenance on power generators and fuel tanks. 
 
GREAT LAKES SOIL 
 Performed compaction testing on CA–6 during backfill of Areas O, Q, P, and R. 
 
Changes to Scope of Work 
 Continued to excavate to the south of original boundaries of Area R. 
 
 Open/Outstanding Items   
 None. 
 
Anticipated Activities for the Week of April 1, 2012 
 Expose top of Chicago Sanitary Sewer line to the north to prepare for Area AA excavation to depth;  
 Test pit 3 locations each for amendment areas HA, FA and D; 
 Excavate areas HA, FA, D and in the west property line Earth Retention System area (ERS);   
 Excavate and load in area South of R; and 
 Start backfilling northern portion of ERS area along the west property line. 
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Crawford Station Site: 
 
Remediation  
 
Date: March 27, 2012 
 
Description:  Completing 
the backfill and the 
compacting in 1-foot lifts 
in the cleared sections of 
Areas O, P, Q, and R. 
Looking to the north. 
 

Crawford Station Site: 
 
Remediation 
 
Date:  March 27, 2012 
 
Description:  View to the 
north from water treatment 
plant of cleared sections of 
Areas O, P, Q, and R now 
completed to 1-foot below 
final grade to serve as a 
haul road location. 
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Crawford Station Site: 
 
Remediation 
 
Date: March 27, 2012 
 
Description:  Looking 
south at the rakers 
(braces) being placed on 
walers each of the 
sheeting and anchor 
walls. 

Crawford Station Site: 
 
Remediation 
 
Date: March 28, 2012 
 
Description:  Rakers 
(braces) being installed 
between the west 
property line sheeting 
wall and the “deadman” 
(anchor) wall.  View is to 
north. 


